COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0008 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 04/10/2020

14:20:18

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 232.0

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

19.25 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 127,368,063.06 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 24.59%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 96,053,276.54 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 31,314,786.52 $ 4,063,475.85
0.00 0.00
31,314,786.52 4,063,475.85
1,509,438.06 719,412.52
32,824,224.58 4,782,888.37
-717,078.05 -113,945.93
0.00 0.00
32,107,146.53 4,668,942.44
0.00 0.00
0.00 0.00
32,107,146.53 4,668,942.44
0.00 0.00
PAYMENT DUE $ 4,668,942.44

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.650
LS 0.040 4,628.40
115,710.00000 0.690 79,839.90
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 500.000 350.000
EACH 144.000 62,748.00
435.75000 494.000 215,260.50
0017 202-00013  Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 3.000
EACH 1.000 1,008.00
1,008.00000 4.000 4,032.00
0025 202-00019 *Removal of Inlet 26.000 3.000
EACH 1.000 987.00
987.00000 4.000 3,948.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 2.000 2,415.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0045 202-00035 *Removal of Pipe 2,587.000 752.000
LF 25.000 656.25
26.25000 777.000 20,396.25
0050 202-00037 *Removal of End Section 36.000 14.000
EACH 3.000 793.80

264.60000 17.000 4,498.20
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,061.000
LF 750.000 7,417.50
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 10.000 10.000
EACH 0.000 0.00
1,211.70000 10.000 12,117.00
0060 202-00090 *Removal of Delineator 746.000 164.000
EACH 0.000 0.00
1.07000 164.000 175.48
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,157.180
Sy 0.000 0.00
8.83000 1,157.180 10,217.90
0075 202-00220 *Removal of Asphalt Mat 98,515.000 29,674.160
SY 2,299.130 19,841.49
8.63000 31,973.290 275,929.49
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 387.290
Sy 0.000 0.00
2.84000 387.290 1,099.90
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 2,951.400
SY 0.000 0.00
8.93000 2,951.400 26,356.00
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 49,584.670
SF 0.000 0.00

0.72000 49,584.670 35,700.96
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0100 202-00700 *Removal of Light Standard 18.000 14.000
EACH 4.000 3,229.80
807.45000 18.000 14,534.10
0105 202-00705 *Removal of Light Standard Foundation 12.000 10.000
EACH 2.000 1,614.90
807.45000 12.000 9,689.40
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 11.000 7.000
EACH 4.000 1,617.00
404.25000 11.000 4,446.75
0125 202-00810 *Removal of Ground Sign 143.000 69.000
EACH 0.000 0.00
42.64000 69.000 2,942.16
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 58,520.000 31,062.000
LF 0.000 0.00
0.34000 31,062.000 10,561.08
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00

139.63000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 202-01130 *Removal of Guardrail Type 3 41,909.000 13,616.500
LF 0.000 0.00
6.57000 13,616.500 89,460.41
0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 12.000
EACH 0.000 0.00
812.43000 12.000 9,749.16
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ") 0.000 0.000
EACH 0.000 0.00

56.70000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 330.000
LF 0.000 0.00
56.70000 330.000 18,711.00
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 51,473.600
LF 1,120.000 3,528.00
3.15000 52,593.600 165,669.84
0205 203-00050 *Unsuitable Material 23,935.610 11,336.220
CY 1,999.810 79,792.42
39.90000 13,336.030 532,107.60
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 151,570.650
CY 23,423.580 340,578.85
14.54000 174,994.230 2,544,416.10
0215 203-01100 *Proof Rolling 200.000 11.500
HOUR 0.000 0.00
152.25000 11.500 1,750.88
0218 203-01500 Blading 100.000 8.000
HOUR 0.000 0.00
204.75000 8.000 1,638.00
0220 203-01510 *Backhoe 100.000 23.000
HOUR 18.130 3,616.94
199.50000 41.130 8,205.44
0222 203-01550 Dozing 100.000 0.000
HOUR 0.000 0.00
357.00000 0.000 0.00
0225 203-01597 *Potholing 1,200.000 46.250
HOUR 0.000 0.00
263.38000 46.250 12,181.33
0230 203-02330 Laborer 100.000 41.000
HOUR 0.000 0.00
50.98000 41.000 2,090.18
0235 206-00510 *Filter Material (Class A) 4,438.000 106.680
CY 57.900 5,228.37

90.30000 164.580 14,861.57
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0240 207-00205 *Topsoil 31,903.000 5,545.850
CY 7,676.180 54,040.31
7.04000 13,222.030 93,083.09
0245 207-00210 *Stockpile Topsoil 48,029.800 39,029.800
cY 0.000 0.00
5.78000 39,029.800 225,592.24
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405  Topsoil (Special) 1,200.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 2,332.000
LF 250.000 1,300.00
5.20000 2,582.000 13,426.40
0270 208-00013 *Erosion Log Type 1 (20 Inch) 20,000.000 10,618.000
LF 4,540.000 30,872.00
6.80000 15,158.000 103,074.40
0275 208-00020 *Silt Fence 10,000.000 2,470.000
LF 2,115.000 2,559.15
1.21000 4,585.000 5,547.85
0280 208-00021 *Silt Fence (Reinforced) 20,078.000 19,001.000
LF 1,077.000 3,403.32
3.16000 20,078.000 63,446.48
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 5,000.000 2,792.000
LF 1,233.000 4,956.66

4.02000 4,025.000 16,180.50
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type III) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 32.000
LF 125.000 1,406.25
11.25000 157.000 1,766.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 11.000
EACH 0.000 0.00
17,896.37000 11.000 196,860.07
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00

12,500.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 208-00103 *Removal and Disposal of Sediment (Labor) 624.500 465.000
HOUR 159.500 8,131.31
50.98000 624.500 31,837.01
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 11.500
HOUR 0.000 0.00
165.66000 11.500 1,905.09
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 270.500
HOUR 137.000 22,555.68
164.64000 407.500 67,090.80
0350 208-00200 Erosion Control Management 1.000 0.175
LS 0.025 42,179.33
1,687,173.19000 0.200 337,434.64
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 7.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
15,172.50000 0.000 0.00
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 8.000
EACH 0.000 0.00

2,201.91000 8.000 17,615.28



CONTID:
PCN:
PROJECT:

CAT NO0200

0390 210-00825

0395 210-00827

0400 210-04020

0405 210-04025

0410 212-00006

0415 212-00009

0420 212-00022

0425 212-00028

0430 212-00032

0435 213-00004

0437 213-00012

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset Flashing Beacon

*Reset Pull Box

*Modify Inlet

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

2.000 0.000
EACH 0.000
2,742.60000 0.000
2.000 0.000
EACH 0.000
1,575.00000 0.000
7.000 0.000
EACH 0.000
2,625.00000 0.000
2.000 0.000
EACH 0.000
3,675.00000 0.000
46.000 0.020
ACRE 6.440
637.50000 6.460
22.000 6.080
ACRE 0.750
375.00000 6.830
10.000 0.000
ACRE 0.000
1,050.00000 0.000
1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 0.000
ACRE 6.440
3,053.57000 6.440
56.000 0.000
ACRE 0.580
642.85000 0.580
8.130 1.790
ACRE 6.340
4,217.20000 8.130

Page 10
ESTIMATE RUN 04/10/2020

14:20:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,105.50
4,118.25
281.25
2,561.25
0.00
0.00
0.00
0.00
19,664.99
19,664.99
372.85
372.85
26,737.05
34,285.84
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 116.000 248.24
2.14000 116.000 248.24
0445 213-00150 *Bonded Fiber Matrix 21.000 6.430
ACRE 0.000 0.00
2,892.86000 6.430 18,601.09
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00

34.28000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 2,986.440
SY 10,434.540 21,808.19
2.09000 13,420.980 28,049.85
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
Sy 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 2,611.940
SY 1,133.000 6,106.87
5.39000 3,744.940 20,185.23
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
Sy 0.000 0.00
6.46000 0.000 0.00
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 49.000
HOUR 0.000 0.00
203.57000 49.000 9,974.93
0525 240-00000 *Wildlife Biologist 400.000 36.250
HOUR 0.000 0.00
108.21000 36.250 3,922.61
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
SY 0.000 0.00
13.13000 0.000 0.00
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 4,509.220
cY 0.000 0.00

54.69000 4,509.220 246,609.24
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 0.000
TON 91.640 15,814.31
172.57000 91.640 15,814.31
0550 403-09210 *Stone Matrix Asphalt 19,206.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 9,037.140
TON 2,187.390 148,939.39
68.09000 11,224.530 764,278.25
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 2,732.650
GAL 1,268.280 3,995.08
3.15000 4,000.930 12,602.93
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
SY 0.000 0.00
126.00000 0.000 0.00
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 73,913.320 38,887.770
SY 2,832.440 16,371.50
5.78000 41,720.210 241,142.81
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 11.000 4,227.30

384.30000 11.000 4,227.30
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206  *Riprap (6 Inch) 4,966.000 26.280
CcY 10.020 957.41
95.55000 36.300 3,468.47
0615 506-00212 *Riprap (12 Inch) 2,281.000 514.330
CcY 56.750 6,316.28
111.30000 571.080 63,561.20
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 111.000
CcY 96.540 14,191.38
147.00000 207.540 30,508.38
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 1,745.770
LF 81.000 7,715.25
95.25000 1,826.770 173,999.84
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 110.000
LF 0.000 0.00
131.25000 110.000 14,437.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 633.500
LF 32.000 6,787.20

212.10000 665.500 141,152.55



CONTID:
PCN:
PROJECT:

CAT NO0200

0650 603-01425

0655 603-01545

0660 603-02180

0665 603-05018

0670 603-05024

0675 603-05030

0680 603-05036

0685 603-05042

0690 603-05118

0695 603-70606

0700 603-70607

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

*42 Inch Reinforced Concrete Pipe (Complete In

*54 Inch Reinforced Concrete Pipe (Complete In

*23x14 Inch Reinforced Concrete Pipe Elliptical

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*23x14 Inch Reinforced Concrete End Section Ell

*6x6 Foot Concrete Box Culvert (Precast)

*6x7 Foot Concrete Box Culvert (Precast)

ESTIMATE NO: 0008

Place)

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE
959.000
LF
332.34000
30.000
LF
334.95000
114.000
LF
280.35000
16.000
EACH
997.50000
9.000
EACH
1,155.00000
7.000
EACH
1,365.00000
17.000
EACH
1,627.50000
5.000
EACH
1,785.00000
1.000
EACH
1,365.00000
12.000
LF
2,220.75000
7.500
LF

3,381.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

236.000
0.000
236.000

12.000
0.000
12.000

108.700
0.000
108.700

6.000
2.000
8.000

4.000
1.000
5.000

7.000
0.000
7.000

15.000
1.000
16.000

1.000
1.000
2.000

1.000
0.000
1.000

11.000
0.000
11.000

7.500
0.000
7.500

Page 15
ESTIMATE RUN 04/10/2020

14:20:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
78,432.24
0.00
4,019.40
0.00
30,474.05
1,995.00
7,980.00
1,155.00
5,775.00
0.00
9,555.00
1,627.50
26,040.00
1,785.00
3,570.00
0.00
1,365.00
0.00
24,428.25
0.00
25,357.50
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 76.000
LF 0.000 0.00
1,512.00000 76.000 114,912.00
0710 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 6.000
EACH 0.000 0.00
4,935.00000 6.000 29,610.00
0718 604-00305 Inlet Ty C (5 Ft) 2.000 2.000
EACH 0.000 0.00
4,147.50000 2.000 8,295.00
0720 604-00510  *Inlet Type D (10 Foot) 3.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0725 604-25000 *Vane Grate Inlet Special 10.000 0.000
EACH 0.000 0.00
9,082.50000 0.000 0.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 32.000 12.000
EACH 0.000 0.00
7,570.50000 12.000 90,846.00
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 2.400
EACH 0.000 0.00
8,505.00000 2.400 20,412.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.000
EACH 0.000 0.00
10,342.50000 0.000 0.00
0745 604-26005 *Vane Grate Inlet (Double) (5 Foot) 12.000 2.400
EACH 0.000 0.00
10,027.50000 2.400 24,066.00
0750 604-26010 *Vane Grate Inlet (Double) (10 Foot) 23.000 0.000
EACH 0.800 8,904.00

11,130.00000 0.800 8,904.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0752 604-26015 Vane Grate Inlet (D) (15 Ft) 1.000 0.000
EACH 0.000 0.00
7,192.50000 0.000 0.00
0754 604-30005 MH Slab Base (5 Ft) 3.000 1.000
EACH 0.000 0.00
4,305.00000 1.000 4,305.00
0755 604-30010 *Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,145.00000 2.000 10,290.00
0760 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
7,612.50000 2.000 15,225.00
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.000
EACH 0.000 0.00
12,127.50000 0.000 0.00
0770 604-31000 *Manhole Box Base (Special) 12.000 1.800
EACH 0.000 0.00
18,165.00000 1.800 32,697.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00

111.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 3,555.000
LF 0.000 0.00
171.24000 3,555.000 608,758.20
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00
1,033.03000 0.000 0.00
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00
2,354.54000 0.000 0.00
0830 607-00005 *End Post 216.000 17.000
EACH 0.000 0.00
417.76000 17.000 7,101.92
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 70.000
EACH 0.000 0.00

61.20000 70.000 4,284.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000
EACH 0.000 0.00
35.60000 31.000 1,103.60

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000
EACH 0.000 0.00
0.78000 199.000 155.22

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 199.002
EACH 0.000 0.00
1.62963 199.002 324.30

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000
EACH 0.000 0.00
5.60000 199.000 1,114.40

0835 607-00010 *Corner and Line Brace Post 499.000 100.000
EACH 0.000 0.00
638.94000 100.000 63,894.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 35.000
EACH 0.000 0.00
102.00000 35.000 3,570.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 15.500
EACH 0.000 0.00
71.20000 15.500 1,103.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE 9 Ga. Wire 399.000
EACH 0.000 0.00
11.20000 399.000 4,468.80

0835 MATERIAL ALLOWANCE Wire Brace Splices 398.974
EACH 0.000 0.00
1.56000 398.974 622.40

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 399.000
EACH 0.000 0.00
3.70341 399.000 1,477.66

0840 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00

2.17000 0.000 0.00

0845 607-11350  *Fence Deer 144,925.000 41,771.000
LF 2,967.000 23,320.62
7.86000 44,738.000 351,640.68

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 32,229.004
LF -2,967.002 -3,216.23
1.08400 29,262.002 31,720.01

0845 MATERIAL ALLOWANCE Staples (21 per post) 31,370.732
LF -2,966.866 -412.78

0.13913 28,403.866 3,951.83

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00

0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 1,748.996
LF -1,748.996 -1,694.34
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 10,240.000
LF -1,218.003 -1,179.94
0.96875 9,021.997 8,740.06

0845 MATERIAL ALLOWANCE Fence Post, Wood 11,520.000
LF 0.000 0.00
0.96875 11,520.000 11,160.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

0860

0860

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0008

COLORADO DEPARTMENT OF TRANSPORTATION

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
7,680.000
LF 0.000
0.96875 7,680.000
7,680.000
LF 0.000
0.96875 7,680.000
7,680.000
LF 0.000
0.96875 7,680.000
7,680.000
LF 0.000
0.96875 7,680.000
7,680.000
LF 0.000
0.96875 7,680.000
3,238.000 2,058.000
LF 1,180.000
5.03000 3,238.000
1,147.000 0.000
LF 0.000
2.63000 0.000
61.000 8.000
EACH 6.000
6,871.91000 14.000
0.000
EACH 0.000
360.70820 0.000
22.500
EACH -6.000
360.70820 16.500
30.500
EACH 0.000
360.70820 30.500

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,440.00
0.00
7,440.00
0.00
7,440.00
0.00
7,440.00
0.00
7,440.00
5,935.40
16,287.14
0.00
0.00
41,231.46
96,206.74
0.00
0.00
-2,164.25
5,951.69
0.00
11,001.60
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 53.000
EACH -6.000 -228.51
38.08525 47.000 1,790.01

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 47.455
EACH -6.000 -340.17
56.69470 41.455 2,350.28

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 41.459
EACH -6.000 -480.40
80.06700 35.459 2,839.10

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 27.707
EACH -6.000 -146.79

24.46600 21.707 531.08

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 8.833
EACH -6.000 -1,459.83
243.30500 2.833 689.28

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 39.999
EACH 0.000 0.00
243.30500 39.999 9,731.96

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 13.000
EACH -6.000 -214.80
35.80000 7.000 250.60
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH 0.000 0.00
35.80000 15.000 537.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 37.000
EACH -6.000 -277.20
46.20000 31.000 1,432.20
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 53.000
Unit
EACH -6.000 -297.00
49.50000 47.000 2,326.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 11.500
Unit
EACH -6.000 -836.40
139.40000 5.500 766.70
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 40.000
Unit
EACH 0.000 0.00
139.40000 40.000 5,576.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 15.000
EACH -6.000 -297.00
49.50000 9.000 445.50
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 5.000
EACH 0.000 0.00
49.50000 5.000 247.50
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 4.000
EACH 0.000 0.00
49.50000 4.000 198.00
0865 607-60008 *Game Ramp (Special) 2.000 0.000
EACH 0.000 0.00

5,140.54000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 3.000
EACH 0.000 0.00
1,260.60000 3.000 3,781.80
0868 607-60105 4 Foot Gate (Spec) 13.000 0.000
EACH 0.000 0.00
1,102.50000 0.000 0.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 7.000 0.000
EACH 3.000 9,215.43
3,071.81000 3.000 9,215.43
0880 607-60243 *40 Foot Gate (Special) 6.000 0.000
EACH 0.000 0.00
1,396.28000 0.000 0.00
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2 1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

54,165.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 2.000 36,494.74
18,247.37000 2.000 36,494.74
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 1.000 20,710.80
20,710.80000 1.000 20,710.80
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00
84,255.40000 0.000 0.00
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 5.000 120,813.00
24,162.60000 5.000 120,813.00
0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00
0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 3.000 77,665.50
25,888.50000 3.000 77,665.50
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 1.000 27,614.40
27,614.40000 1.000 27,614.40
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

122,212.44000 0.000 0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0935
0935

0940 611-00041

0940

0940

0945 611-00043

0945

0945

0950 611-00051

0950

0955 611-00059

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*50 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*58 Foot Deer Guard

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
32,792.10000

EACH
7,120.44000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

2.000
EACH
134,261.88000

EACH
5,601.48000

EACH
30,642.57000

2.000
EACH
154,385.48000

EACH
36,479.25000

1.000
EACH
182,402.97000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
2.000
2.000

0.000
2.000
2.000

0.000
0.000
0.000

0.000
2.000
2.000

0.000
0.000
0.000

Page 28
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
32,792.10
32,792.10
7,120.44
7,120.44
0.00
0.00
13,518.60
13,518.60
20,999.40
20,999.40
0.00
0.00
11,202.96
11,202.96
61,285.14
61,285.14
0.00
0.00
72,958.50
72,958.50
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 2.000 84,631.86
42,315.93000 2.000 84,631.86
0960 612-00001  *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002  *Delineator (Type Il) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003  *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type Il) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075  *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00

75.60000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1005 612-15000

1010 613-00206

1015 613-00306

1020 613-01100

1025 613-01200

1030 613-01300

1035 613-04200

1040 613-07001

1045 613-07004

1050 613-07011

1055 613-07023

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Install Marker 1.000
EACH
1,050.00000
*2 Inch Electrical Conduit (Bored) 4,350.000
LF
13.87000
*3 Inch Electrical Conduit (Bored) 3,760.000
LF
22.33000
*1 Inch Electrical Conduit (Plastic) 1,210.000
LF
20.19000
*2 Inch Electrical Conduit (Plastic) 20,744.000
LF
12.55000
*3 Inch Electrical Conduit (Plastic) 1,720.000
LF
19.07000
*2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000
Metal)
LF
39.38000
*Type One Pull Box 59.000
EACH
1,223.25000
*Type Four Pull Box 1.000
EACH
2,640.75000
*Pull Box (11"x18"x12") 18.000
EACH
1,223.25000
*Pull Box (24"x36"x24") 9.000
EACH

1,904.70000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
320.000
320.000

0.000
568.000
568.000

0.000
0.000
0.000

0.000
64.000
64.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 30
ESTIMATE RUN 04/10/2020

14:20:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,438.40
4,438.40
12,683.44
12,683.44
0.00
0.00
803.20
803.20
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1082 613-20000

1085 613-34250

1090 613-34300

1095 613-34400

1100 613-40010

1102 613-40012

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (25 Foot)

*Light Standard Metal (30 Foot)

*Light Standard Metal (40 Foot)

*Light Standard Foundation

Light Std Foundation Spec

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
2,640.75000

1.000
LS
259,035.00000

5.000
EACH
1,380.75000

45.000
EACH
948.15000

4.000
EACH
4,252.50000

0.000
EACH
927.15000

0.000
EACH
2,856.00000

34.000
EACH
2,856.00000

5.000
EACH
3,602.55000

39.000
EACH
1,478.40000

0.000
EACH
5,077.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 31

ESTIMATE RUN 04/10/2020

AMOUNT
THIS
PERIOD

0.00

14:20:18

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.390
LS 0.000 0.00
46,977.00000 0.390 18,321.03
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 0.000 0.000
EACH 0.000 0.00
2,969.40000 0.000 0.00
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class Il) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00

69.29000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00

120,608.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1210 614-30110

1215

614-31600

1220

614-32400

1225

614-42400

1230

614-70024

1235

614-70028

1240

614-70030

1245

614-70032

1250

614-72830

1255

614-72830

1260 614-72830

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

ITEM
DESCRIPTION
ROADWAY
Butterfly Structure
Monotube Overhead Sign Cantilever (16 Inch Diam eter)
Monotube Overhead Sign Cantilever (24 Inch Diam eter)
Monotube Overhead Sign Bridge (24 Inch Diameter )

*1310nm SFP Optic Module

*CWDM SFP Optic Module

*Optical Attenuator

*Optical Filter

*Communications Cabinet (For Toll Point)

*Communications Cabinet (Type 332)

*Communications Cabinet (Type 332D)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
38,347.47000

1.000
EACH
31,522.47000

3.000
EACH
62,287.47000

8.000
EACH
81,232.46000

4.000
EACH
358.05000
12.000
EACH
1,010.10000
16.000
EACH
97.65000
16.000
EACH
1,268.40000
1.000
EACH

14,966.70000

1.000
EACH
14,382.90000

1.000
EACH
13,083.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 34

ESTIMATE RUN 04/10/2020

AMOUNT
THIS
PERIOD

0.00

14:20:18

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 36
PCN: 22591-BID ESTIMATE RUN 04/10/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450 *Detour Pavement 41,065.340 38,013.810
5% 3,051.530 217,787.70
71.37000 41,065.340 2,930,833.32
1340 624-20300 Detour Drainage Pipe (Class 0) 7,232.600 5,038.100
LF 28.000 4,006.52
143.09000 5,066.100 724,908.25
1345 625-00000 *Construction Surveying 1.000 0.226
LS 0.041 52,205.53
1,273,305.60000 0.267 339,972.60
1350 625-00001 *Construction Surveying (Hourly) 300.000 148.750
HOUR 3.750 689.06
183.75000 152.500 28,021.88
1355  625-00015 *Settlement Instrumentation 1.000 0.140
LS 0.060 4,976.13
82,935.55000 0.200 16,587.11
1360 626-00100 *Mobilization (without Autopay) 1.000 0.458
LS 0.017 265,278.19
15,604,599.41000 0.475 7,412,184.72
1365 626-01101 *Public Information Services (Tier I) 1.000 0.303
LS 0.040 16,783.24
419,581.05000 0.343 143,916.30
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 529.950
GAL 0.000 0.00
63.03000 529.950 33,402.75
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 0.000 0.00
32.09000 415.660 13,338.53
1385 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) o 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000  *Flagging 8,658.000 2,260.500
HOUR 77.250 1,946.70
25.20000 2,337.750 58,911.30
1410 630-00003 *Uniformed Traffic Control 8,368.000 2,197.250
HOUR 298.000 28,882.16
96.92000 2,495.250 241,839.63
1415 630-00007 *Traffic Control Inspection 274.000 20.000
DAY 5.000 525.00
105.00000 25.000 2,625.00
1420 630-00012 *Traffic Control Management 2,353.000 295.000
DAY 27.000 26,649.00
987.00000 322.000 317,814.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00

1,217.78000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT
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1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15.500
EACH 0.000 0.00
42.00000 15.500 651.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455  630-80344 *Construction Traffic Sign (Special) 2,444.000 240.000
SF 0.000 0.00
18.38000 240.000 4,411.20
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00

36.75000 0.000 0.00
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1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 43,109.500
LF 411.000 18,959.43
46.13000 43,520.500 2,007,600.67
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
ype) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00

10,258.73000 17.500 179,527.78
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1530 630-85041 *Mobile Attenuator 1,924.000 394.000
DAY 49.000 32,413.50
661.50000 443.000 293,044.50
1535 630-86802 *Traffic Signal (Temporary) 273.000 23.000
DAY 3.000 327.60
109.20000 26.000 2,839.20
1540 632-00000 *Night Work Lighting 1.000 0.450
LS 0.050 10,382.17
207,643.30000 0.500 103,821.65
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -18,703.970
FA -8,990.120 -8,990.12
1.00000 -27,694.090 -27,694.09
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -20,663.990
FA -13,357.830 -13,357.83
1.00000 -34,021.820 -34,021.82
1565 700-70023  F/A On-The-Job Trainee 150,000.000 5,060.000
FA 6,845.000 6,845.00
1.00000 11,905.000 11,905.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 17,236.800 17,236.800
FA 0.000 0.00
1.00000 17,236.800 17,236.80
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035  F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 60,938.840 60,938.84

1.00000 60,938.840 60,938.84



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 7,959.820
FA 15,012.180 15,012.18
1.00000 22,972.000 22,972.00
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 209.330 0.000
CcY 209.330 60,883.63
290.85000 209.330 60,883.63
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00

51,240.00000 0.330 16,909.20
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1741 206-01784 Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785 Shoring (A 5) Category 200--CO # 003 1.000 0.250
LS 0.250 7,927.50
31,710.00000 0.500 15,855.00
1751 206-01786 Shoring (A 6) Category 200--CO # 003 1.000 0.000
LS 0.500 7,297.50
14,595.00000 0.500 7,297.50
1756 206-01787 Shoring (A 7) Category 200--CO # 003 1.000 0.250
LS 0.250 8,163.75
32,655.00000 0.500 16,327.50
1761 206-01788 Shoring (A 8) Category 200--CO # 003 1.000 0.250
LS 0.250 3,123.75
12,495.00000 0.500 6,247.50
1766 206-01789 Shoring (A 9) Category 200--CO # 003 1.000 0.100
LS 0.400 14,784.00
36,960.00000 0.500 18,480.00
1771 206-01790 Shoring (A 10) Category 200--CO # 003 1.000 0.000
LS 0.500 6,247.50
12,495.00000 0.500 6,247.50
1776 206-01791 Shoring (A 11) Category 200--CO # 003 1.000 0.000
LS 0.500 14,647.50
29,295.00000 0.500 14,647.50
1781 206-01792 Shoring (A 12) Category 200--CO # 003 1.000 0.000
LS 0.500 6,247.50
12,495.00000 0.500 6,247.50
1786 206-01793 Shoring (A 13) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794 Shoring (A 14) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

33,600.00000 0.000 0.00
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1796 206-01795 Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796 Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797 Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798 Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799 Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 0.000
LS 1.000 43,890.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 0.000
LS 1.000 25,200.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 0.000
LS 1.000 213,570.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 0.000
LS 1.000 45,366.55
45,366.55000 1.000 45,366.55
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 0.000 0.00

7,633.50000 1.000 7,633.50
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1675 202-00240

1680

202-00400

1685

202-00425

1690

202-00504

1695

202-00505

1700 206-00000

C22927-COMBO
22591-BID
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Conc CL B Category 200--CO # 003 112.000
CY
1,443.75000
Conc CL B (Misc) 12.000
cYy
5,105.10000
Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000
003
LF
30.02000
Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070
FOR PMJM HABITAT)
Sy
19.53000
CAT 0200
STRUCTURES
*Removal of Asphalt Mat (Planing) 2,712.000
SY
2.84000
*Removal of Bridge 2.000
EACH

Removal of Bridge Railing

Removal of Expansion Device

Removal of Portions of Present Structure

*Structure Excavation

144,826.54000

472.000

LF
30.44000
170.000

LF
200.14000
4.000

SF
172.20000

6,383.000
CcYy

20.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

80.940
1.000
81.940

9.540
1.230
10.770

0.000
0.000
0.000

2,985.070
0.000
2,985.070

CURRENT AMT$ 96,926,077.32

0.000
0.000
0.000

1.500
0.000
1.500

0.000
0.000
0.000

42.500
42.500
85.000

0.000
0.000
0.000

3,617.000
0.000
3,617.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,443.75
118,300.88
6,279.27
54,981.93
0.00
0.00
0.00
58,298.42

$ 2,910,734.22 $26,033,983.02

0.00
0.00
0.00
217,239.81
0.00
0.00
8,505.95
17,011.90
0.00
0.00
0.00
72,340.00
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1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00

32,655.00000 0.000 0.00
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1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00



CONTID:
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PROJECT:

CAT NO0300

1815

1820

1825

1830

1835

1840

1845

1850

1855

1860

1865

206-01799

206-01800

206-01801

206-01802

206-01810

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

C22927-COMBO
22591-BID
NHPP0252-477

STRUCTURES

*Shoring (Area 19)

*Shoring (Area 20)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

ITEM
DESCRIPTION

*Rebuild Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
31,710.00000

0.000
LS
43,890.00000

0.000
LS
25,200.00000

0.000
LS
13,650.00000

1.000
LS
55,684.79000

1.000
LS
55,684.79000

0.000
LS
213,570.00000

0.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH

7,633.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.000
0.700

0.700
0.000
0.700

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.000
0.700

0.700
0.000
0.700

0.000
0.000
0.000
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0.00

14:20:18

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

38,979.35

38,979.35

0.00

0.00

83,226.67

21,801.72

0.00
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1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 0.000
SY 0.000 0.00
11.32000 0.000 0.00
1880 502-00460 Pile Tip 36.000 20.000
EACH 0.000 0.00
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 2,068.520
LF 0.000 0.00
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 41.150
Section 502.13)
LF 0.000 0.00
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 970.400
LF 253.640 102,257.50
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 451.000
LF 271.330 173,531.81
639.56000 722.330 461,973.37
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00

21.16000 0.000 0.00
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1915 515-00400 *Concrete Sealer 427.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 42.500
LF 42.500 10,856.63
255.45000 85.000 21,713.25
1921 MATERIAL ALLOWANCE Expansion Device 251.500
LF -42.500 -4,360.50
102.60000 209.000 21,443.40
1921 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444.80
1921 MATERIAL ALLOWANCE Expansion Device 331.000
LF 0.000 0.00
102.60000 331.000 33,960.60
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00

1,443.75000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

1935 601-03040

1935

1935

1935

1936

900-00006

1940

601-40301

1945

602-00020

1950

606-00301

1955

606-10700

1960

606-11010

1965 606-11030

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor

1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

*Bridge Rail Type 10M

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4,571.000
cY
704.93000
cYy
1,245.25142
t
cY
704.93000
002,
cYy
704.93000
115,335.600
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
1,362.000
LF

154.43000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

243.280
263.290
506.570

0.000
0.000
0.000

0.000
0.000
0.000

42.788
-42.788
0.000

0.000
115,335.600
115,335.600

0.000
0.000
0.000

50,176.500
73,527.400
123,703.900

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 51
ESTIMATE RUN 04/10/2020

14:20:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
185,601.02
357,096.39
0.00
0.00
0.00
0.00
-30,162.54
0.00
115,335.60
115,335.60
0.00
0.00
91,173.98
153,392.84
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NOO0300
1965

1970 607-53005
1975 607-53137
1980 613-00200
1985 618-01150
1985

1985

1990 618-01158
1990

1995 618-01166
1995

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Bridge Rail Hardware

*Fence Chain Link (Special)

*Fence Chain Link (Special) (36 Inch)

*2 Inch Electrical Conduit

*Prestressed Concrete | (Special)(South Gap Pro
BT50)

MATERIAL ALLOWANCE 50" Deep Precast Prestressed
Concrete Girders

MATERIAL ALLOWANCE Diaphragms--30 Each

*Prestressed Concrete | (Special)(South Gap Pro
BT58)

MATERIAL ALLOWANCE Diaphragms--16 Each

*Prestressed Concrete | (Special)(South Gap Pro
BT66)

MATERIAL ALLOWANCE Diaphragms--96 Each

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
73.80000
286.000
LF
87.40000
576.000
LF
53.61000
3,705.000
LF
12.55000
ject - 1,476.000
LF
311.27000
LF
187.32355
LF
18.23801
ject - 1,944.000
LF
312.06000
LF
7.38527
ject - 5,423.000
LF
324.89000
LF

15.88452

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

624.000
0.000
624.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1,476.000
1,476.000

1,476.000
-1,476.000
0.000

1,476.000
-1,476.000
0.000

0.000
0.000
0.000

1,943.999
0.000
1,943.999

0.000
0.000
0.000

5,423.000
0.000
5,423.000

Page 52
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
46,051.20
0.00
0.00
0.00
0.00
0.00
0.00
459,434.52
459,434.52
-276,489.56
0.00
-26,919.30
0.00
0.00
0.00
0.00
14,356.96
0.00
0.00
0.00
86,141.75



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 2,554.000 482,782.62
189.03000 2,554.000 482,782.62
CAT 0300 CURRENT AMT$ 11,523,426.80 $ 1,291,547.73 $ 3,471,043.88
CAT NO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 28,643.000
CY 1,289.000 25,780.00
20.00000 29,932.000 598,640.00
2005 206-00050 *Structure Backfill (Special) 3,520.000 3,520.000
cY 0.000 0.00
85.49000 3,520.000 300,924.80
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 24,716.000
CY 7,004.000 256,136.28
36.57000 31,720.000 1,160,000.40
2015 206-00200 *Structure Backfill (Class 2) 2,745.000 169.000
CY 2,576.000 54,096.00
21.00000 2,745.000 57,645.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 13,857.000
CY 3,953.000 74,158.28
18.76000 17,810.000 334,115.60
2025 420-00000 *Geomembrane 15,929.000 3,915.000
SY 2,835.000 32,092.20
11.32000 6,750.000 76,410.00
2030 504-04420 *Precast Panel Facing 54,320.000 18,240.000
SF 4,837.000 136,306.66
28.18000 23,077.000 650,309.86
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00

1,473.68000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 54

PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 34.000
cY 0.000 0.00
557.68000 34.000 18,961.12
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 296.000
LB 0.000 0.00
1.24000 296.000 367.04
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 367.000
SY 97.000 2,037.00
21.00000 464.000 9,744.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00

132.83000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 55

PCN: 22591-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00

CATO0310 CURRENT AMT$ 18,057,804.32 $ 580,606.42 $ 3,319,197.70
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $27,368,063.06 $ 4,782,888.37  $32,824,224.60



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 04/10/2020

14:20:18

ESTIMATE NO: 0008 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 232.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

19.25 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2020 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,081,684.81 13,673.54

PERCENT COMPLETE: 26.67% TOTAL EARNINGS 1,081,684.81 13,673.54

FUNDS AVAILABLE: $ 2,974,635.68  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,081,684.81 13,673.54

TOTAL CLAIMS: $ 0.00 RETAINAGE -30,442.20 -159.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,051,242.61 13,514.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,051,242.61 13,514.38
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,514.38
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 04/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 04/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 0.000 0.00
28.18000 3,242.000 91,359.56
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
5% 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 68.400
CcY 0.000 0.00

704.93000 68.400 48,217.21



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 04/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0008 14:20:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 6.800
cY 0.000 0.00
557.68000 6.800 3,792.22
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,663.000
LB 0.000 0.00
1.24000 12,663.000 15,702.12
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65



ESTIMATE NO: 0008

COLORADO DEPARTMENT OF TRANSPORTATION

Page 5
ESTIMATE RUN 04/10/2020

CONTID: C22927-COMBO

PCN: 22927-BID

PROJECT: FBR0252-486

REF ITEM ITEM

NO NO DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise)

0165 626-00100

Mobilization (without Autopay) (Bridge Enterpri

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise

1.000
LS
53,054.40000

se) 1.000
LS
334,724.12000

0.000
FA
1.00000

CAT 0300

0.600
0.100
0.700

0.175
0.025
0.200

0.000
0.000
0.000

CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

14:20:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,305.44
37,138.08
8,368.10
66,944.82
0.00
0.00

13,673.54 $ 1,081,684.83



